

## **Timeline Examples**

## Example 1:

**B.iv. Timeline.** In the interest of conserving space, our annotated objectives (see A.i above for full objectives) are represented by the numbers 1-6 in the timeline below (all associated with "underserved students"): (1) 41 students earn a bachelor's degree, (2) 50 students earn an associate's degree, (3) 91 participate in internship/experiential learning experience; (4) 300 8-12 grade students learn about agricultural careers and leadership skills; (5) Strengthen XXX/XXX/XXX connections; (6) 20+ local farmers/ranchers in both regions benefit from OEP/ELP projects. Note: some activities apply to multiple objectives; timeline is chronological. Due to space limitations, the most important activities/milestones/outcomes are included in the Gantt chart.

Core Activities & Outcomes/ Milestones	Objective			Year 1				Year 2					Yea	ır 3	;	Year 4				Year 5					
(Year 1 Q1 = summer 2023)	1	2 3	<b>3</b> 4	1 5	6	Q 1	Q 2			Q 1		Q 3	Q 4	Q 1	Q 2	Q 3	Q 4	Q 1	Q 2	Q 3	Q 4	Q 1	Q 2		
Form leadership team	~	/ v	/ v	/ v	' '																				
Develop new SU curriculum	~ •	/ 1	/ v	/		X	X	X	X	X	X	X	X												
Est. new systems at XXX/XXX	~	/ v	/ v	/		X	X																		
Validate co-enrollment curriculum	~	/ 1	/				X	X	X	X															
Plan ELP and OEP programming		L	/ v	/ v	' ⁄		X	X	X	X	X	X	X												
Engage w/ stakeholders (USDA+)		L	/ v	/ v	' ⁄	X	X	X	X	X	X	X	X	X	X	X	X	X	Х	X	X	X	X	X	X
Promote program/scholarships	~	/				X	X	X	X	X	X	X	X	X	X	X	X								
1st scholarship applications rec'd	~	/				X	X																		
WTC student internships		/ v	/ v	/ v	'		X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
OEP (rancher/farmer tech assist.)		/	v	/ v	'			X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
Cohorts 1-5 @ WTC (2-year only)	~	/ v	/ v	/ v	'		X	X	X		X	X	X		X	X	X		X	X	X		X	X	X
Cohort 6 @ SU (transfer)	~	/ v	/ v	/ v	'						X	X	X		X	X	X								
Cohort 7 @ SU (transfer)	~	/ v	/ v	/ v	'										X	X	X		X	X	X				
Cohort 8 @ SU (transfer)	~	/ v	/ v	/ v	'														X	X	X		X	X	X
Cohort 9 @ SU (direct-enroll)	~	/ v	/ v	/ v	'						X	X	X		X	X	X		X	X	X		X	X	X
Cohort 10 @ SU (direct-enroll)	~	/ v	/ v	/ v	' <b>v</b>										X	X	X		X	X	X		X	X	X
Cohort 11 @ SU (direct-enroll)	~	/ •		/ v	' ~														X	X	X		X	X	X
Summer Bridge Program	~	/ •	/	v	/				X	X			X	X			X	X							
Summer Leadership Program			v	/									X	X			X	X			X	X			

## **Other Timeline Examples:**

Activity	Month													
	1	2	3	4	5	6	7	8	9	10	11	12		
Create detailed specs for VR curriculum/ developers														
Plan storyboard for scenario-videos														
Expert panel reviews/ validates storyboard												$\square$		
Film 4 scenarios in the Children's Hospital of San Antonio simulation center														
Expert panel reviews/ validates videos														
Re-film scenario-videos as necessary based on panel														
Developers complete first iteration of mobile apps														
Final version of mobile app approved by PI/ EP	Γ													
Developers code VR products														
Bi-weekly meetings between developers and Bauman	Γ													
Monthly meetings with all investigators and BioMojo														
Pilot testing of VR-PPLS														
Analysis														

Milestone & Core Activities		Year 1			Year 2				Ye	ear 3	3		Year 4				Year 5			
	Q1	Q	2 Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Create detailed specs for VR curriculum/ developers																				
Plan storyboard for scenario-videos																				
Expert panel reviews/ validates storyboard																				
Film 4 scenarios in the Children's Hospital of San Antonio simulation center																				
Expert panel reviews/ validates videos																				
Re-film scenario-videos as necessary based on panel																				$\square$
Developers complete first iteration of mobile apps																				
Final version of mobile app approved by PI/ EP																				
Developers code VR products																				
Bi-weekly meetings between developers and Bauman																				
Monthly meetings with all investigators and BioMojo																				$\square$
Pilot testing of VR-PPLS																				
Analysis																				

## **S5E Handout 4 - Timeline Examples**

updated May 9, 2023

