

writing for *green*

Lesson 5E4: Timeline Examples



1 Example 1

Core Activities & Outcomes/ Milestones (Year 1 Q1 = summer 2023)	Objective						Year 1				Year 2				Year 3				Year 4				Year 5			
	1	2	3	4	5	6	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Form leadership team	✓	✓	✓	✓	✓	✓	X																			
Develop new curriculum	✓	✓	✓	✓			X	X	X	X	X	X	X													
Est. new systems at XXX/XXX	✓	✓	✓	✓			X	X																		
Validate co-enrollment curriculum	✓	✓	✓				X	X	X	X																
Plan ELP and OEP programming			✓	✓	✓	✓	X	X	X	X	X	X	X													
Engage w/ stakeholders			✓	✓	✓	✓	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
Promote program/scholarships	✓	✓					X	X	X	X	X	X	X	X	X	X										
1st scholarship applications rec'd	✓	✓					X	X																		
Student internships		✓	✓	✓	✓	✓	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
OEP (rancher/farmer tech assist.)		✓		✓	✓	✓		X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
Cohorts 1-5 @ CC (2-year only)	✓	✓	✓	✓	✓	✓	X	X	X		X	X	X		X	X	X		X	X	X		X	X	X	
Cohort 6 @ Univ (transfer)	✓	✓	✓	✓	✓	✓					X	X	X		X	X	X									
Cohort 7 @ Univ (transfer)	✓	✓	✓	✓	✓	✓									X	X	X		X	X	X					
Cohort 8 @ Univ (transfer)	✓	✓	✓	✓	✓	✓													X	X	X		X	X	X	
Cohort 9 @ Univ (direct-enroll)	✓	✓	✓	✓	✓	✓					X	X	X		X	X	X		X	X	X		X	X	X	
Cohort 10 @ Univ (direct-enroll)	✓	✓	✓	✓	✓	✓									X	X	X		X	X	X		X	X	X	
Cohort 11 @ Univ (direct-enroll)	✓	✓	✓	✓	✓	✓													X	X	X		X	X	X	
Summer Program	✓	✓	✓	✓					X	X			X	X			X	X								
Summer Leadership Program				✓									X	X			X	X			X	X				

2

Example 2

Activity	Month												
	1	2	3	4	5	6	7	8	9	10	11	12	
Create detailed specs for VR curriculum/ developers	■	■											
Plan storyboard for scenario-videos		■	■										
Expert panel reviews/ validates storyboard		■	■										
Film 4 scenarios in the Children's Hospital of CITY NAME simulation center			■										
Expert panel reviews/ validates videos			■										
Re-film scenario-videos as necessary based on panel			■	■									
Developers complete first iteration of mobile apps				■									
Final version of mobile app approved by PI/ EP					■								
Developers code VR products					■	■	■	■	■	■	■	■	■
Bi-weekly meetings between developers and Bauman					■	■	■	■	■	■	■	■	■
Monthly meetings with all investigators and BioMojo					■	■	■	■	■	■	■	■	■
Pilot testing of VR-PPLS													
Analysis													

3

Example 3

Milestone & Core Activities	Year 1				Year 2				Year 3				Year 4				Year 5			
	Q 1	Q 2	Q 3	Q 4	Q 1	Q 2	Q 3	Q 4	Q 1	Q 2	Q 3	Q 4	Q 1	Q 2	Q 3	Q 4	Q 1	Q 2	Q 3	Q 4
Create detailed specs for VR curriculum/ developers	█	█																		
Plan storyboard for scenario-videos		█	█																	
Expert panel reviews/ validates storyboard		█	█																	
Film 4 scenarios in the Children’s Hospital of CITY NAME simulation center			█																	
Expert panel reviews/ validates videos			█																	
Re-film scenario-videos as necessary based on panel			█	█																
Developers complete first iteration of mobile apps				█																
Final version of mobile app approved by PI/ EP				█																
Developers code VR products				█	█	█	█	█	█	█	█									
Bi-weekly meetings between developers and Bauman				█	█	█	█	█	█	█	█									
Monthly meetings with all investigators and BioMojo				█	█	█	█	█	█	█	█									
Pilot testing of VR-PPLS													█	█	█					
Analysis																█	█			

4

Example 4

